From: Wee Boise
To: buildings; Joseph Thorstenson; Marina Vogl
Subject: Extension Addendum
Date: Monday, April 22, 2024 7:02:43 PM

This is a request to update the record to reflect the additional causes for my extension request. In October we received the redlines of our construction drawings that had been submitted just prior to our previous extension request. As we addressed those redlines we ran into problems addressing stormwater retention, specifically in the right of way, as ACHD doesn't have a standard solution. The first solution we proposed was denied by ACHD and their suggested solution was struck down in redlines as not compatible with Building Code, and so we are currently in the process of seeking a solution that meets building code that ACHD will approve of so that we can move forward with a resubmittal of our Construction drawings.

Thanks, Jason Jones

208 E 33rd St Garden City, ID

Wee Boise, Inc.

Jason Jones

This email has been scanned for spam and viruses by Proofpoint Essentials. Visit the following link to report this email as spam:
https://us1.proofpointessentials.com/app/report_spam.php?
mod_id &mod_option=gitem&report=type=spam&k=&payload&616c74656455f5c1c3082e06db8d1f75619770d79843b2ce2ed9e5252cf3b12e420f63462976b79bcc775725c48e36294fc78e33b5d17a7fb7701a965ea6f1da5ad5fe166cd5e9378d90c71f80e76ae29ed805f8cf64622688b45bdf36777fb51003de23db26ce03f36d907fb031f035001f82cfd0a30a6ef4d75f1a5fc8fcbd1db12d76a412d0bb76961f991cf0b13489ca3bfae4415412ea88a1d07491daf